

Weekly Report 1

The only significant hardware component that has arrived is the Raspberry Pi 4 Model B. The remaining major components are scheduled to arrive before May 8, 2021. By the 10th of May 2021, we hope to have completed the basic startup of the Raspberry Pi 4 as well as the addition of voice commands to the device. Due to the pandemic, the opportunity to acquire an aspheric lens is in jeopardy. However, we have contacted a few shops in the hopes of obtaining the lens. If we are unable to achieve it by the end of the project's construction period, we will have to settle for a non-aspheric lens. However, we are confident that we will be able to obtain it sooner. The majority of the project's progress is underway, with the only stumbling block being a hardware delivery delay caused by the pandemic.